

Deer Ridge CIP Project update 2023-08-04

Frontage landscaping has been completed. Work on the fountain will be completed once the new PG&E supply source has been installed. The fountain repair contract has been extended until PG&E can provide power in 2-3 months.