

**Deer Ridge Landscape Project (LLAD 21-1) Construction Status Update – Feb. 9, 2022**

As a result of the ballot count on August 25, 2021, LLAD 21-1 was formed by action of the City Council on September 14, 2021. The design consultant has prepared the final construction plans and bid documents. A staff report was taken to City Council on January 25, 2022 to amend the CIP to add the construction portion of the project. The project was put out to bid for construction services on February 9<sup>th</sup> with bids due on March 10<sup>th</sup>. We anticipate a City Council action to award the construction contract by the end of April with construction expected to begin before the end of May 2022.